

Name	Start date	Due date	Predecessors ↓	Duration	Assignee	Status	percentage, %
1	▼ little sprouts				yashita saranam, Shamily Reddy	In Progress	50
2	▼ Project initiation	09/11/2023	09/13/2023	3d	pavithra kadri, Teja Pavani Jyest	Completed	100
3	Define project objectives	09/11/2023	09/11/2023	1d	pavithra kadri	Completed	100
4	project team formation	09/11/2023	09/12/2023	2d	pavithra kadri	Completed	100
5	Scope definition	09/12/2023	09/12/2023	1d	Teja Pavani Jyesta	Completed	100
6	project documentation	09/12/2023	09/13/2023	2d	Priyanka Reddy Kuta	Completed	100
7	▼ planning phase	09/14/2023	09/22/2023	2FS	Teja Pavani Jyesta, yashita saranam	Completed	100
8	plan development	09/14/2023	09/20/2023	5d	yashita saranam	Completed	100
9	cost estimations	09/15/2023	09/18/2023	2d	yashita saranam	Completed	100
10	project time plan and resource allocation	09/15/2023	09/19/2023	3d	Teja Pavani Jyesta	Completed	100
11	Risk assessment and mitigation strategy to identify potential risk	09/18/2023	09/22/2023	5d	Teja Pavani Jyesta	Completed	100
12	▼ Application designing	09/25/2023	10/06/2023	7FS	Hemanth Sai Kumar Gaddam, yashita saranam	Completed	100
13	Design User interface and UX	09/25/2023	09/27/2023	3d	Hemanth Sai Kumar Gaddam	Completed	100
14	Back end development	09/25/2023	10/02/2023	6d	yashita saranam	Completed	100
15	Front end development	09/25/2023	10/02/2023	6d	yashita saranam	Completed	100
16	Feature implementation	09/28/2023	10/05/2023	6d	Rohith Sureddi	Completed	100
17	Finalization of design	10/05/2023	10/06/2023	2d	Rohith Sureddi	Completed	100
18	▼ Application developing	10/09/2023	11/16/2023	12FS	Rohith Sureddi, Shamily Reddy Muddam	In progress	85
19	Team creation	10/09/2023	10/13/2023	5d	Shamily Reddy Muddam	Completed	100
20	Architecture development	10/09/2023	11/03/2023	20d	Rohith Sureddi	In progress	90
21	Integration of third party api	10/20/2023	11/08/2023	14d	Rohith Sureddi	In progress	90
22	Create user documentation	11/03/2023	11/16/2023	10d	Shamily Reddy Muddam	In progress	70
23	▼ Application testing and launch	11/16/2023	11/30/2023	18FS	Shamily Reddy Muddam, Priyanka Reddy Kuta	Planned	0
24	User testing	11/16/2023	11/21/2023	4d	Shamily Reddy Muddam	Planned	0
25	Marketing and promotion	11/16/2023	11/27/2023	8d	Priyanka Reddy Kuta	Planned	0
26	Integration and modifications	11/20/2023	11/27/2023	6d	Shamily Reddy Muddam	Planned	0
27	Application deployment	11/27/2023	11/30/2023	4d	Priyanka Reddy Kuta	Planned	0
28	▼ Monitoring and evaluation	12/01/2023	12/07/2023	23FS	pavithra kadri, Hemanth Sai Kumar Gaddam	Planned	0
29	KPI tracking	12/01/2023	12/04/2023	2d	pavithra kadri	Planned	0
30	User engagement analysis	12/01/2023	12/07/2023	5d	pavithra kadri	Planned	0
31	Questionnaires and assessment	12/06/2023	12/07/2023	2d	Hemanth Sai Kumar Gaddam	Planned	0
32	User feedback collection	12/06/2023	12/07/2023	2d	Hemanth Sai Kumar Gaddam	Planned	0
33	▼ Project closure	12/08/2023	12/13/2023	31FS	pavithra kadri, Shamily Reddy Muddam	New	0
34	Final project documentation	12/11/2023	12/11/2023	1d	Priyanka Reddy Kuta	New	0
35	Lessons learned	12/12/2023	12/12/2023	1d	Shamily Reddy Muddam	New	0
36	project closure report	12/12/2023	12/13/2023	2d	pavithra kadri	New	0