Little Sprouts Project Risk Analysis

Risk Number	Status	Risk Name	Description	Likelihood of Occurrence (1-5)	Impact (1-5)	Ease of Detectability (1-5)	Risk Priority Number	Date Opened	Risk Owner	Date Closed
1	Closed	Regulatory authorisation delay	Potential delays in obtaining regulatory approval may impact project timelines and launch schedules.	2	4	3	24	9/11/23	Pavithra Kadri	10/2/23
2	Closed	Integration difficulties	Challenges in seamlessly integrating AI features and third-party services into the nutritional app may impede functionality	2	4	3	24	9/15/23	Yashita Saranam	10/20/23
3	Closed	Breach of data privacy	Risks associated with unauthorized access or mishandling of personal health data may compromise user privacy.	3	3	4	36	9/20/23	Priyanka Reddy Kuta	10/15/23
4	Closed	Probblems with user adoption	Resistance or reluctance from parents and caregivers to embrace new technology may hinder widespread usage of the nutritional app	3	3	4	36	10/10/23	Hemanth Sai Kumar Gaddam	11/25/23
5	Closed	Team availability	Unforeseen events affecting team members may disrupt project progress and task completion	3	4	3	36	9/25/23	Shamily Reddy Muddam	10/15/23
6	Closed	Budget over charges	Unanticipated expenses during development may lead to exceeding the allocated budget for the nutritional app	2	4	2	16	10/1/23	Teja Pavani Jyesta	11/1/23
7	Closed	Resistance to change	Reluctance from users to adopt healthier habits through the app due to established routines or skepticism	3	3	3	27	10/15/23	Rohith Sureddi	11/5/23
8	Closed	Compatability issues	Challenges in ensuring the app's compatibility with various devices and operating systems may affect user experience	2	4	5	40	10/25/23	Yashita Saranam	11/8/23
9	Opened	Evaluation risks	Difficulties in accurately measuring the app's impact on children's nutrition and health behaviors pose evaluation challenges	3	4	2	24	11/1/23	Priyanka Reddy Kuta	
10	Opened	App store approval	Potential delays or rejections during the app store approval process may affect the app's timely release	2	3	3	18	11/1/23	Pavithra Kadri	
11	Identified	Unforeseen consequences	Unexpected outcomes or effects of app recommendations on children's behavior may arise, posing challenges	3	3	4	36	11/3/23	Shamily Reddy Muddam	
12	Identified	Ethical risks	Risks associated with AI recommendations conflicting with ethical standards may impact the app's credibility	2	3	3	18	11/4/23	Teja Pavani Jyesta	
13	Identified	Longterm product sustainability risks	Challenges in maintaining and updating the app for long-term relevance and effectiveness	2	4	2	16	11/5/23	Rohith Sureddi	

Risk Prioritization based on RPN

Risk Number	Risk Name	Risk Priority Number	Risk Priority Status
1	Regulatory authorisation delay	24	Low Risk
2	Integration difficulties	24	Low Risk
3	Breach of data privacy	36	Medium Risk
4	Probblems with user adoption	36	Medium Risk
5	Team availability	36	Medium Risk
6	Budget over charges	16	Low Risk
7	Resistance to change	27	Low Risk
8	Compatability issues	40	High Risk
9	Evaluation risks	24	Low Risk
10	App store approval	18	Low Risk
11	Unforeseen consequences	36	Medium Risk
12	Ethical risks	18	Low Risk
13	Longterm product sustainability risks	16	Low Risk

Above 40 - High risk
Range of 30-40 - Medium risk
Below 30 - Low risk

Risk mitigation strategy for each task

Risk Number	Status	Risk Name	Mitigation strategy
1	Closed	Regulatory authorisation delay	Initiate authorization process early and build in contingencies in project timeline, Assign team members to track status and expedite review,Develop backup content plan in case of delays.
2	Closed	Integration difficulties	Thoroughly vet APIs and systems to integrate with upfront, Build in API latency allowances, Develop robust error handling for integration points.
3	Closed	Breach of data privacy	Implement strong data security protections like encryption and access controls, Conduct security audits and testing, Establish incident response plans for potential breaches.
4	Closed	Probblems with user adoption	Implement a robust marketing and education campaign to highlight the benefits of the app, provide user-friendly tutorials, and gather early feedback to address user concerns promptly.
5	Closed	Team availability	Cross-train team members on critical tasks, maintain open communication about potential schedule conflicts, and have contingency plans for key roles to ensure project continuity.
6	Closed	Budget over charges	Require supplier/vendor contracts with clearly defined charges, Institute financial approval controls and track costs in detail, Monitor budget closely each phase and adjust project scope if required to avoid overruns.
7	Closed	Resistance to change	Engage in user-centered design, involving potential users in the app development process, and provide clear communication on the positive impact of the app on children's health, emphasizing gradual and achievable lifestyle changes
8	Closed	Compatability issues	Support both major mobile platforms natively during development, Establish extensive cross-platform testing capability.
9	Opened	Evaluation risks	Develop a robust evaluation plan with multiple data collection methods, involve external evaluators if necessary, and iterate the app based on real-world usage and feedback to enhance effectiveness.
10	Opened	App store approval	Stay informed about app store guidelines, conduct thorough pre-submission checks, and maintain open communication with app store representatives to address any issues promptly.
11	Identified	Unforeseen consequences	Conduct thorough risk assessments during development, implement an iterative release approach, and have mechanisms in place to address unexpected outcomes promptly, including user education and feature adjustments.
12	Identified	Ethical risks	Establish an ethics committee to review AI recommendations, adhere to privacy-by-design principles, and transparently communicate the ethical considerations guiding the app's development.
13	Identified	Longterm product sustainability risks	Plan for regular updates and maintenance, consider future technological trends, gather user feedback for continuous improvement, and establish partnerships for ongoing support and development to ensure the app's longevity.