

Project Proposal

Little Sprouts - Nurturing Healthy Champs

Team 2:

1. Pavithra Kadri
2. Priyanka Reddy Kuta
3. Yashita Saranam
4. Shamily Reddy Muddam
5. Teja Pavani Jyesta
6. Hemanth Sai Kumar Gaddam
7. Rohith Sureddi

Background :

The major public health issue of pediatric obesity affects children and adolescents of all age groups. “Currently about 17% of kids in the US are dealing with obesity. Obesity can impact various aspects of a child's well-being, including their psychological health, cardio health, and overall physical fitness”. Primary prevention strategies emphasize educating children and families, promoting a healthy diet and regular exercise from an early age through adulthood. In order to prevent childhood obesity from leading to adult obesity, secondary prevention attempts to mitigate its effects. (Sanyaolu, A. et.al, 2019).

The aim of this project :

- ❖ To support a child's healthy development, educate parents, caregivers, and educators about the health hazards linked with childhood obesity.
- ❖ To investigate cutting-edge methods, tools, and best practices for preventing childhood obesity and incorporate them into the application.

Objectives:

- Develop a comprehensive mobile application for parents and caregivers to monitor and improve their children's nutrition and physical activity.
- Implement AI-powered features to provide personalized recommendations and guidance based on each child's unique needs and preferences.
- Create an engaging and educational platform for children that encourages healthy eating and active lifestyles through edutainment and interactive content.

Scope:

- ★ The purpose of the project "Nurturing Healthy Charms" is to develop and implement a comprehensive program that uses innovative technological solutions to promote healthy habits among children.
- ★ In order to comprehend the present level of knowledge on pediatric obesity, we intend to start by performing a thorough literature review on Pediatric Obesity and identify the primary inference, developments, and associated outcomes.
- ★ An application will be developed to include features such as Nutrition, Physical activity, and Lifestyle modifications.
- ★ Parents will receive information through the app on nutritious eating habits as well as instructions to choose healthier options for their children.

Timeframe:

Phases	Description of Work	Start and End Dates
Phase one	● Conduct market research to understand the target audience and competition. ● Establish project objectives, goals, and key performance indicators (KPIs). ● Create a project timeline and resource allocation strategy. ● Make a detailed budget for the project. ● Determine probable hazards and create a risk-mitigation strategy. ● Form the project team and delegate tasks and duties. ● Finish defining the project's scope and needs. ● Create a detailed project plan and documentation.	09/11/2023 - 10/04/2023
Phase two	● Create the mobile application's user interface (UI) and user experience (UX). ● Develop the front end and back end of the application. ● Implement key features and functions. ● To detect and resolve problems and issues, do frequent testing and quality assurance. ● Integrate any third-party APIs and services that are required. ● Optimize the application for scalability and performance. ● Create user documentation and, if necessary, conduct training.	10/05/2023 - 11/17/2023

Phase three	● Conduct user testing to get input on the usability and functionality of the program. ● Based on customer feedback, make the necessary modifications and changes. ● To verify that the application is ready for launch, do extensive quality assurance and testing. ● Prepare the launch's marketing and promotional materials. ● Deploy the mobile application to app stores. ● After the application has been launched, keep an eye on its performance and address any issues that arise. ● The cost of user testing and iterations is expected to be variable, depending on feedback and adjustments.	11/18/2023 - 12/04/2023
-------------	---	-------------------------

Project Budget:

	Description of work	Anticipated cost
Phase one	Research and planning	5,000
Phase two	Mobile application development	15,000
Phase three	User testing and iterations – Launch	7,500
	Total	\$27,500

Key Stakeholders:

Client	IU Health
Sponsor	DAVID FRANCIS Indiana University-Purdue University Indianapolis(IUPUI)
Project Manager	Pavithra Kadri

Monitoring and Evaluation:

- Our monitoring and evaluation plan will enable us to adapt and refine our strategies to maximize the positive impact of the little sprouts app on pediatric obesity prevention. We are devoted to providing a remedy that enhances the wellbeing of kids and their families.
- Through key performance indicators (KPIs) including user engagement, app downloads, and user comments and interviews, we will frequently check on the project's development and share progress reports with the sponsor detailing project milestones, accomplishments and challenges.
- To examine the effect of our app on kids' eating and health behaviors, we will also perform questionnaires and assessments. Lastly, we will compare evaluation results against baseline data to measure the project's success in achieving its objectives.

Approval Signatures

	DAVID FRANCIS	
IU Health	Indiana University-Purdue University Indianapolis(IUPUI)	Pavithra Kadri
_____	_____	_____
Project Client	Project Sponsor	Project Manager

References:

1. Sanyaolu, A., Okorie, C., Qi, X., Locke, J., & Rehman, S. (2019). Childhood and adolescent obesity in the United States: A public health concern. *Global Pediatric Health*, 6, 2333794X1989130. <https://doi.org/10.1177/2333794x19891305>