

Project Communication Plan

Little Sprouts - Nurturing Healthy Champs

Team 2:

1. Pavithra Kadri
2. Priyanka Reddy Kuta
3. Yashita Saranam
4. Shamily Reddy Muddam
5. Teja Pavani Jyesta
6. Hemanth Sai Kumar Gaddam
7. Rohith Sureddi

PROJECT MANAGER	Pavithra Kadri
CORE TEAM	Priyanka Reddy Kuta Yashita Saranam Shamily Reddy Muddam Teja Pavani Jyesta Hemanth Sai Kumar Gaddam Rohith Sureddi

KEY STAKEHOLDERS:

CLIENT	IU Health
SPONSOR	DAVID FRANCIS Indiana University-Purdue University Indianapolis(IUPUI)

COMMUNICATION PLAN:

ACTIVITY	ATTENDING	PURPOSE	FREQUENCY	TYPE
INITIATION MEETING	Core team and Client	The purpose of the initiation meeting is to inaugurate the project and ensure comprehensive understanding of its objectives, requirements, and scope among all involved stakeholders.	Beginning of the project	In person meeting
PROJECT	Stakeholder and	Create features for nutrition	Bi-weekly	In person

CHARTER	core team	planning, activity tracking, education, and guidance tailored to each child. • Incorporate AI-powered personalized recommendations based on child's needs and preferences • Develop engaging and interactive content to encourage healthy lifestyles • Launch on iOS and Android platforms		meeting
KICK OFF MEETING	Stakeholders Core team The Client	• Ensure that all parties involved in the project are aware of its goals, parameters, and stakeholders. • Establish precise expectations and goals for communication. • Determine the main lines of communication as well as the roles and duties. • Discuss potential dangers and difficulties in communicating. • lays the groundwork for efficient communication about the project at all stages of its life.	Held to launch the communication plan at the start of the project .	Virtual or In person meeting, depending on the project's scale.
STATUS REPORT	All the stakeholders and the client	• Present the updates to the client. • Feedback and checking on the timelines and roadblocks if any.	Regularly scheduled BI-WEEKLY and ad hoc as need arises.	In person meeting
TEAM MEETINGS	Functional leadership team	To discuss strategic planning and oversee the project direction and ensure alignment with the project end goals.	Regularly scheduled Weekly	Virtual or In person meeting
	Core team	• Review the project milestones. • Address issues and risks. • Ensure all the tasks are on track according to the deadlines. • Assign responsibilities for the upcoming tasks.	Regularly scheduled Bi-Weekly	Virtual or In person meeting
	Functional teams	• Collaborate on specific tasks. • Share the updates on progress of	Regularly scheduled	Virtual or In person

		few tasks. • Discuss the requirements for the integration with the broader project.	Weekly	meeting
	Entire project team	• Ensure coordination across all the teams. • Address any project concerns. • Discuss updates or changes in project direction.	Regularly scheduled Bi-Weekly	Virtual or In person meeting
PROJECT ADVISORY	Advisory board, Stakeholders, and core team	• Evaluating the project direction. • Get few expert insights. • Discuss about potential risks. • Discuss about any recommendations to enhance the projects goals.	Monthly	Virtual or In person meeting